

****** 2018 Township Street Paving Schedule ******

Schedule updated on June 12, 2018

This notice will be updated as needed

Construction includes milling, paving, and line striping of streets. This is a general schedule and may change due to inclement weather or other unforeseen delays.

June 11, 2018 – June 29, 2018

Street	Paving begins at	Paving ends at
South Bolmar Street	Snyder Avenue	Twp. Line
Eachus Mill Road	Autopark Boulevard	Bolmar Street
East Nields Street	Bolmar Street	Westtown Road
Snyder Avenue	Bolmar Street	S. Concord Road
East Union Street	Bolmar Street	Westtown Road

Remaining streets to be scheduled

Street	Paving begins at	Paving ends at
Richfield Lane	Rose Lane	West Chester Pike
Rose Lane	Five Points Road	West Chester Pike
Somerset Place	Mallard Road	Cul-de-sac
Midvale Road	Mallard Road	Warren Road
Wildwood Avenue	Mallard Road	Sylvan Road
Sylvan Road	Falcon Lane	Basin Road
Carlton Lane	Sylvan Road	Cul-de-sac
Basin Road	Warren Road	Cul-de-sac
Mallard Road	Westtown Road	Ravens Lane
Ward Avenue	Airport Road	North Five Points Road